Section C: PROJECT SCOPE AND DELIVERABLES

Recap: This programme provides two tracks, depending on the maturity of your products / services:

a) **Accelerate Solution Development (ASD) track**: Co-funding support of up to 70% of qualifying costs, capped at $30,000. The key activities could include but not limited to:
- Conduct user studies / tests to ensure usability of solution.
- Develop prototypes or run simulations to demonstrate technical feasibility and accuracy.
- Align the solution blueprint and pilot implementation plan with stakeholders.
- Conduct cost-benefit analysis to ensure viability of solution.

After completing the ASD track, the projects will be further evaluated to determine eligibility for the Market Development track

b) **Market Development (MD) track**: Co-funding support of up to 70% of qualifying costs, capped at $250,000.
The key activities could include but not limited to:
- Develop the solution based on the established blueprint and pilot implementation plan.
- Deploy and test solution on test-bedding sites
- Establish system performance monitoring and to review and validate test results.
- Develop the solution to be market ready

For option (a), please fill up the ASD section. (Optional) MD section can be filled up as well if indicative information is available.
For option (b), please fill up the MD section only.

a. **What are the key activities and deliverables for each phase of the project?**
Please include details such as no. of man-days, cost-breakdown

I. Accelerate Solution Development (ASD) Phase

Phase	Key Activity	Personnel, Role and Man-hours	Resources	Start Date	End Date
ASD 1	User Studies & Feedback Collection	PM & Technical Lead – $6,000/month (full-time) Prepare technical and business proposals, incorporate user feedback, engage in commercial & technical discussions with decision-makers & stakeholders Designer – $3,000/month (full-time) Collect and consolidate user feedback, and translate into UX/UI designs, document customer feedback, contribute to design of the presentation for stakeholder facing collaterals	Various software subscriptions for developing the prototype	January 10, 2023	February 10, 2023
ASD 2	Modify prototype and source relevant data	PM & Technical Lead – $6,000/month (full-time) Prepare technical and business proposals, incorporate user	Various software subscriptions for developing the prototype	February 10, 2023	March 10, 2023

		feedback, engage in commercial & technical discussions with decision-makers & stakeholders Designer – $3,000/month (full-time) Collect and consolidate user feedback, and translate into UX/UI designs, document customer feedback, contribute to design of the presentation for stakeholder facing collaterals Senior Developer – $6,000/month (full-time) Full stack developer to develop the solution based on PM's roadmap and designer's output			
ASD 3	Develop new prototype functionality	PM & Technical Lead – $6,000/month (full-time) Prepare technical and business proposals, incorporate user feedback, engage in commercial & technical discussions with decision-makers & stakeholders Designer – $3,000/month (full-time) Collect and consolidate user feedback, and translate into UX/UI designs, document customer feedback, contribute to design of the presentation for stakeholder facing collaterals Senior Developer – $6,000/month (full-time) Full stack developer to develop the solution based on PM's roadmap and designer's output	Various software subscriptions for developing the prototype	March 10, 2023	April 10, 2023
Overall Project Cost: $ 45,000 ($15,000 per month from January 2023 to April 2023)					
for BEAMP *up to 70% of qualifying costs, capped at $30,000* $ 30,000					

I. Market Development (MD) Phase					
Phase	Key Activity	Personnel, Role and Man-hours	Resources	Start Date	End Date
MD 1	Develop data engineering pipeline & Load into the System	PM – $10,000/month (full-time) Roll out product roadmap based on client feedback, stakeholder engagement, commercial discussions, ensure project is	Various software subscriptions for developing the prototype	April 10, 2023	August 10, 2023

	Propose data science model(s) based on top user priorities	managed on time, schedule, and budget, prepare relevant reporting materials for decision makers, stakeholders, and project teams Engineering Manager - $10,000/month (full-time) Manage engineering tasks, QA, and cybersecurity certifications, as well as integration between client systems and our product, design and implement ETL data engineering pipelines, deploy data science models Senior Developer – $10,000/month (full-time) Full stack developer to develop the solution based on PM's roadmap and designer's output, implement data science models into the platform, resolve QA issues, cybersecurity vulnerabilities, and improvements post-deployment Designer – $3,000/month (full-time) Collect and consolidate user feedback, and translate into UX/UI designs for customer feedback, contribute to design presentation of stakeholder facing collaterals			
MD 2	Deploy data science models, enhance data engineering pipeline, connect newly sourced datasets to augment customers	PM – $10,000/month (full-time) Continue roadmap roll-out on client feedback, stakeholder engagement, commercial discussions Engineering Manager - $10,000/month (full-time) Manage engineering tasks, QA, and cybersecurity certifications, as well as integration between client systems and our product Senior Developer – $7,000/month (full-time) Full stack developer to develop the solution based on PM's roadmap and designer's output Designer – $3,000/month (full-time) Collect and consolidate user feedback, and translate into	Various software subscriptions for developing the prototype	August 10, 2023	December 10, 2023

			market ready after brining onboard an engineering manager	
To be hired	CFO & Chief of Staff	HR, Accounting, Legal & Fiduciary Compliance	Contribute to the stakeholder discussions, financial reporting and accounting, compliance & regulation	ASD 1 - 3 MD 1 -3
To be hired .	Designer	UX/UI discussions and designs	Lead the user discovery conversations with the users and other stakeholders, incorporate feedback into product discussions with the PM	ASD 1 - 3 MD 1 -3
To be hired	Senior Developer	Design system architecture, develop software	Lead the design of system architectures	MD 1 -3
To be hired	Engineering Manager	Design system architecture, develop software	Lead the execution of tasks assigned by CEO for technical execution, ensure compliance, quality assurance, bugs, and improvements are corrected	MD 1 -3

Section D: TRACK-SPECIFIC QUESTIONS

Please fill in the sub-section based on the track that you are applying for.

I. For Accelerate Solution Development track

What are the hypotheses that are important to be tested and validated before committing more resources into the project?
Please list down the hypotheses that can be reviewed at the end of Accelerated Solution Development phase to determine the readiness for Market Development phase. Tested hypotheses would produce validated learnings or controlled risks

Priority	Your hypothesis	How might you validate the hypothesis?
1	There is a viable commercial opportunity to bridge enterprise-type data with site-level technical data for the construction sector – and unlock key analytics insights that can drive FP&A function beyond conventional accounting metrics and with greater frequency of reporting (e.g., daily or weekly).	Ask the challenge statement owners whether they currently have an ERP system (either in-house or external vendor). Ask whether they would find it useful to access insights based on this data more frequently. Ask if they would like some type of automated correlation analysis with the day-to-day technical activities from the site.
2	User would be open to using our platform solution with their existing or new site-level devices and equipment, such as scanners.	Ask the user whether they'd be open to having us support them with procuring a new type of scanner while working with us on the digital (and innovative) side of the solution.
3	Other companies in the construction sector can benefit from a similar solution (i.e., it's scalable)	Ask the user whether they have a similar set-up and available data at different construction sites. Ask similar companies whether they have a similar need to estimate emissions and resources to allocate towards resolving it.

II. For Market Development track

a. Please explain the business model.
Describe the revenue model, key partners and other key aspects of your business that supports the viability of the product / service

Our business is based on a subscription-based SaaS model consisting of different priced tiers. The first tier is a free open source version which can be downloaded on the company's GitHub page. We have a priced enterprise offering that assigns a data expert to support all of the technical activities to empower the available analytics models.

b. How big is the market demand for the product / service?

We estimate that a typical construction firm or REIT spends several million dollars per year on ERP software alone. The costs can be even higher for Built-it-Yourself type solutions.

c. Please explain the business impact of the project.

	Now	After Project		
	Last FY	Year 1	Year 2	Year 3
Revenue (SGD)	$0	$1M	$3M	$10M
Net Operating Profit/Loss Before Tax (SGD)	$0	~$400k	~1.2M	~$3M
Remuneration *(i.e. expenses for manpower salaries)*	$0	$600k	$6M	$6M
Depreciation	$0	TBD	TBD	TBD
No. of PMET jobs	1	5	20	50