SMU
SINGAPORE MANAGEMENT UNIVERSITY
Institute of Innovation & Entrepreneurship

BUSINESS
INNOVATIONS
GENERATOR

MILESTONE SETTING DOCUMENT

For BIG Incubation Programme

v.1.0

Milestone Setting Guidelines

As a next step, you are required to set 2 milestones for your start-up.
You may use the following guidelines for the start and completion dates when setting the milestones.

Start By: <incubation kick-off date>

- (Estimated incubation kick-off months are **March** for the January BIG intake, **August** for the May BIG intake and **November** for the September BIG intake)

Complete By: (for all milestones) should be within **6 to 8 months from the incubation kick-off date**.

Some suggestions & samples are given below for your ready reference.
Please provide a minimum of:

- 1x product or technological development milestone
- 1x business development (BD) milestone

Samples provided here are for you reference, you may please customize it to meet your requirements and suitable for the start-up.

SAMPLES:

Milestone Type	Objective
Product/Tech	To have an in-house CRM that consolidate our clients' sales performance across platforms
Product/Tech	SingPass API integration & LinkedIn integration
Product/Tech	Functional printed circuit board (PCB) & case design
BD	Increase user base to 150 on existing pilot trial to iron out kinks of improved pilot trial user journey
BD	Presence in the 5 local universities (SMU, NTU, NUS, SUTD, SUSS)
BD	Onboard 3 local or overseas merchants

Startup Name	Ambient Systems
Are you a Startup SG Founder ?	No
Cohort	Jan '22

	<For Startup to Fill>			
	Objective (Overarching goal)	**Action** (what are the steps that you're planning to take to achieve this?)	**Start by:** (DD/MM/YY)	**Complete by:** (DD/MM/YY)
Product	Complete MVP UX/UI Designs	Extend the current UX / UI designs	21/02/2022	28/02/2022
Product	Complete MVP Machine Learning Model	Build ML model for IAQ application	21/02/2022	06/03/2022
Product	Complete MVP Full-stack Application	Build a web app based on designs (item 1) with model outputs (item 2)	21/02/2022	21/03/2022
BD / Marketing	Start product trial with an established customer	Find 1 early adopter interested in trying the MVP through a SaaS model (no POC, POV, JDA, TDA, LOI, MOU, Pilot, revenue sharing, etc.)	21/02/2022	01/04/2022
BD / Marketing	Complete MVP Demo Video	Create a < 1-minute demo video based on the MVP app (item 3) or design (item 1)	07/03/2022	21/03/2022
BD / Marketing	Complete Customer (Sales) Presentation	Prepare a slide deck for customers interested in a trial	21/02/2022	06/03/2022
Fundraising	Pre-seed Round Fundraising ($225k USD)	Send investment deck to personal network Schedule calls and discussions Term sheets	21/02/2022	31/03/2022
Fundraising	Apply to ESG Programmes	Identify relevant ESG programmes for tech and market development	21/02/2022	01/04/2022
Tech	Singapore IMDA Certification	Look into relevant IMDA certifications in the areas of data management, analytics, and machine learning	21/02/2022	30/04/2022
Tech	File new IP	Complete patent landscape Draft invention writeup Legal review and feedback	21/02/2022	30/04/2022
Tech	Complete NUS IP	Complete AI model for Urban Farm application Revise patent filing based on the completed model	01/04/2022	30/04/2022

Prepared & Signed by Startup Founders	**Approved by IIE Representative (if applicable):**	**Approved / Endorsed by EiR:**
Name & Signature: Title: CEO and Founder Date: Feb 21, 2022	Name & Signature: Date:	Name & Signature: Date: