SMU
SINGAPORE MANAGEMENT UNIVERSITY
Institute of Innovation & Entrepreneurship

BUSINESS
INNOVATIONS
GENERATOR

MILESTONE SETTING DOCUMENT

For BIG Incubation Programme

v.1.0

Milestone Setting Guidelines

As a next step, you are required to set 2 milestones for your start-up.
You may use the following guidelines for the start and completion dates when setting the milestones.

Start By: <incubation kick-off date>

- (Estimated incubation kick-off months are **March** for the January BIG intake, **August** for the May BIG intake and **November** for the September BIG intake)

Complete By: (for all milestones) should be within **6 to 8 months from the incubation kick-off date**.

Some suggestions & samples are given below for your ready reference.
Please provide a minimum of:

- 1x product or technological development milestone
- 1x business development (BD) milestone

Samples provided here are for you reference, you may please customize it to meet your requirements and suitable for the start-up.

SAMPLES:

Milestone Type	Objective
Product/Tech	To have an in-house CRM that consolidate our clients' sales performance across platforms
Product/Tech	SingPass API integration & LinkedIn integration
Product/Tech	Functional printed circuit board (PCB) & case design
BD	Increase user base to 150 on existing pilot trial to iron out kinks of improved pilot trial user journey
BD	Presence in the 5 local universities (SMU, NTU, NUS, SUTD, SUSS)
BD	Onboard 3 local or overseas merchants

Startup Name	Ambient Systems
Are you a Startup SG Founder ?	No
Cohort	Jan '22

Priority		**Objective** (Overarching goal)	**Action** (what are the steps that you're planning to take to achieve this?)	**Start by:** (DD/MM/YY)	**Complete by:** (DD/MM/YY)
1	**BD**	Develop 3 use cases for the product through Proof-of-Concept (POC) Projects	Month 1: 1. Prepare list of local accounts (e.g., JTC, NUS, Changi Airport Group, CapitaLand, SMRT) 2. Identify relevant contacts and process to connect 3. Revise offering slide deck and propose POCs 4. Prepare video Month 2: 5. Organize meetings and discussions 6. Draft POC agreement with prospective customers Month 3-6: 7. Work with stakeholders to implement the platform and model (e.g., connect data feeds via API or set-up localized gateway to aggregate site-level data from sensors, controls, and other sources) 8. Document outcomes and prepare case study	01/03/2022	01/09/2022
2	**Product and Tech**	Finalize Product Offering	1. Adapt current UX / UI designs based on customer conversations 2. Refine the machine learning model using a combination of proprietary (collected), open-source, and simulated data 3. Look into IMDA accreditation and other standards 4. Develop cloud-based web app for users to access the outputs	01/03/2022	30/04/2022
3	**Fundraising**	Round Fundraising ($300k USD)	1. Finalize fundraising pitch deck 2. Send investment deck to personal network 3. Arrange calls and discussions 4. Organize investment agreements 5. Term sheets and investment agreements	01/03/2022	30/04/2022

Prepared & Signed by Startup Founders	**Approved by IIE Representative (if applicable):**	**Approved / Endorsed by EiR:**
Name & Signature: Title: Date:	Name & Signature: Date:	Name & Signature: Date: