
Data Acquisition System for Ambient Parameters Proposal

V1.1

1. System Diagram



2. Milestones

index	item	EST. Deliver Time
1	Sensor integration with microcontroller	2nd week
2	Wireless data transmission protocol	2nd week
3	Data display and logging	3rd week
4	Hardware assembly and system integration	3rd week
5	Testing and troubleshooting	4th week
6	Handover and commissioning	4th week